
 LOCKS NO. 27 UMR MILE 185 MISSISSIPPI RIVER 
FAILURE OF MAIN LOCK MITER GATE DIAGONAL TENSION RODS 

DAILY STATUS REPORT 
 

AUGUST 5, 2004 
Changes since last Report in blue 

 
TOWS WAITING @ 0600 
 
32 Northbound 
13 Southbound 
 
Locked 17 tows in the last 24 hours.  
  
SCHEDULE 
  
DEWATER LOCK CHAMBER 
 Due to predicted rise in river elevation along with duration of that rise, dewatering 
to sill elevation will not be possible without greatly extending closure period.  Therefore, 
chamber will be held at the maximum drawdown elevation allowable during gate 
inspection then allowed to rise during completion of repairs to top end of diagonals. .  
  
INSPECTION OF MITER GATES 
 Inspection of miter gates is ongoing and should be completed today.  See photos 
attached to e-mail. Following inspection determination as to need/extent of  additional 
repairs will be made.  At that point we will issue revised schedule on completion of 
closure.  
 
REPAIR OF MITER GATE DIAGONAL TENSION RODS  
 Yesterday 4 rods were installed on the quoin end of the east leaf.  We will 
continue to install rods today working around gate inspection work.  A total of 16 rods 
are to be installed.  The gate will then be re-tensioned.   
 
REWATERING OF LOCK CHAMBER 
 Following stressing of miter gates lock chamber will be rewatered by pulling 
bulkheads to permit controlled flooding of chamber.   
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